



Grant All-Detail Report

Watershed Conservation Planner Initiative 2018

Grant Title - 2018 - Watershed Conservation Planner Initiative (Root River SWCD)

Grant ID - P18-1264

Organization - Root River SWCD

Original Awarded Amount	\$157,721.00	Grant Execution Date	7/27/2018
Required Match Amount	\$0.00	Original Grant End Date	12/31/2020
Required Match %	0%	Grant Day To Day Contact	Dave Walter
Current Awarded Amount	\$397,597.00	Current End Date	12/31/2021

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$397,597.00	\$380,600.65	\$16,996.35
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$397,597.00	\$380,600.65	\$16,996.35

**Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Analysis & Outreach	Education/Information	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$14,457.59	\$14,457.59	11/23/2021	N
Conservation Planning Assistance & Plans	Planning and Assessment	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$235,012.36	\$232,704.22	12/30/2021	N

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Engineering Assistance Funds	Technical/Engineering Assistance	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$105,223.00	\$90,534.79	12/28/2021	N
Evaluation, Trends and Revised Strategies	Planning and Assessment	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$1,872.94	\$1,872.94	6/5/2021	N
Internal Strategy Mtgs. & Reporting	Administration /Coordination	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$17,379.84	\$17,379.84	12/30/2021	N
Mileage Expense for Cons. Planner	Planning and Assessment	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$2,097.54	\$2,097.54	12/28/2021	N
Workshops & Employee Development	Education/Information	Current State Grant	2018 - Watershed Conservation Planner Initiative (Root River..	\$21,553.73	\$21,553.73	10/23/2021	N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - Analysis & Outreach

Description

Conduct analysis identifying all eligible landowners, critical/targeted acres and prioritization in major or minor watersheds. Milestone: 1 analysis in year one (July 2018 - June 2019). 1 analysis in year two (July 2019 - June 2020).

Outreach to producers via direct mailing to landowners, press releases, follow-up contact and tracking landowner contacts. Provide a landowner tracking report. Milestone: 2 outreach deliverables year one (July 2018 - June 2019), 2 in year two (July 2019 - June 2020), 2 in year three (July 2020 - June 2021). Expenses such as postage related to outreach deliverables are included in this work plan.

Category	EDUCATION/INFORMATION		
Start Date	27-Jul-18	End Date	30-Dec-21
Has Rates and Hours?	No		
Actual Results	<p>2018 Discussions were held at Root River 1W1P Planning Work Group Meetings to prepare for this position. In discussion with the district managers in the Root River Watershed, it was decided that Money Creek & Torkelson Creek watersheds will be the two priority areas within the Root River watershed. Fillmore & Winona County GIS departments gathered names & addresses of landowners within their portions of the priority areas. Houston County's portion, Money Creek watershed, was manually gathered. All phone numbers were also manually looked-up.</p> <p>An outreach letter was written & reviewed by Watershed Partnership Team members. Minor revisions were made. On 10/3/18 501 letters were sent to landowners that own parcels of 5 or more acres within the priority areas. Fifteen landowner call-backs have been received. Date of call received, field walkovers, completed plans, etc are being tracked in an Excel spreadsheet.</p> <p>A press release article introducing Wermager & explaining the initiative was sent out 9/14/18 to Caledonia Argus, Winona Daily News, Bluff Country News Group, Chatfield News, Fillmore County News Leader, Spring Grove Herald, Spring Valley Tribune, Bluff Country Reader & Tri County Record.</p> <p>June 2019 - Please reference Actual Results June 2019 in the Attachments.</p> <p>12/15/19 - Please reference Actual Results Dec 2019 in the Attachments.</p> <p>6/12/20 - Please reference Actual Results June 2020 in the Attachments.</p> <p>12/22/2020 - Please reference Attachment 2a Actual Results December 2020 and Attachments 2b & 2c in the Attachments.</p> <p>6/14/2021 - Please reference Attachment 2a Actual Results June 2021 and Attachment 1d Riceford List WCPI in the Attachments.</p> <p>072621 Budget reduced to \$14,457.59. Funds in the amount of \$468.25 moved to Mileage activity and \$1,694.42 to Internal Strategy Mtgs & Reporting activity</p> <p>12/30/21 Please reference Attachment 2a Actual Results December 2021 in the Attachments.</p>		

Grant Activity - Conservation Planning Assistance & Plans

Description	Create conservation plans following the NRCS Conservation Planning Procedures (NCP) handbook according to the Attachment F - Conservation Planning handout. Milestone: Complete 20 plans in first year (July 2018 - June 2019); 40 plans year two (July 2019 - June 2020) and 40 plans year three (July 2020 - June 2021).		
Category	PLANNING AND ASSESSMENT		
Start Date	27-Jul-18	End Date	30-Dec-21
Has Rates and Hours?	Yes		
Actual Results	<p>2018 - To date 11 of 20 conservation plans are completed for year one. Seven plans are in the process of being written or waiting for clearance from the MN DNR & SHPO for Threatened and Endangered Species and Cultural Resources. All 11 of the completed plans are for land in Houston County. Of the 7 plans that are in process 2 are for land in Winona County and 1 for land in Fillmore County. Several walkovers are being scheduled for landowners in Fillmore & Winona counties.</p> <p>2019 - Since 12/15/18, 22 more conservation plans have been written. Our total for the initiative is now at 33, so we have met the requirement of 20 plans completed by the end of year one. Of these completed plans, three are for landowners in Winona County, and 19 are for landowners in Houston County. I am waiting to get quantities from technicians in Fillmore County for some potential BMPs in the Torkelson Creek watershed. Once I get those, I can then write a more detailed conservation plan. I have two additional plans for Fillmore County in this situation. 13 of the farm walkovers did not lead to an official written conservation plan, due to either no resource concern or no landowner interest in pursuing further technical/financial assistance. Many of them are simply curious.</p> <p>12/15/19 - Please reference Actual Results Dec 2019 in the Attachments.</p> <p>6/12/20 - Please reference Actual Results June 2020 in the Attachments.</p> <p>12/22/2020 - Please reference Attachment 2a Actual Results December 2020 in the Attachments.</p> <p>6/14/21 Please reference Attachment 2a Actual Results June 2021 in the Attachments.</p> <p>12/30/21 Budget is being reduced from \$235,263.12 to \$235,012.36 (\$250.76) and is being applied to Internal Strategy Mtgs & Reporting.</p> <p>Please reference Attachment 2a Actual Results December 2021 in the Attachments.</p>		

Grant Activity - Engineering Assistance Funds

<p>Description</p>	<p>At our Internal Strategy Meeting on 10/17/19, the work plan and engineering funds were discussed, and it was unanimously decided to keep these WCPI Technical/Engineering Funds with Root River SWCD. They will not be distributed to other SWCDs in the watershed. The other SWCDs thought that this would be best, since it would simplify things and make more Root River 1W1P funds available for them to use.</p> <p>These WCPI Technical/Engineering Funds will be used to pay for staff time for technical staff to perform surveys, design work, prepare cost estimates, review cost-estimates/designs with landowner/contractor, oversee the construction process, and perform construction check-out. These funds shall only be used for work related to engineering practices that are identified in conservation plans written by the WCPI Planner which are located in the Root River watershed. These plans are listed in Attachment 1: Conservation Planning Worksheet. These funds will enable staff to complete steps 8/9 in the NRCS conservation planning process for WCPI projects.</p>		
<p>Category</p>	<p>TECHNICAL/ENGINEERING ASSISTANCE</p>		
<p>Start Date</p>	<p>10-Jan-20</p>	<p>End Date</p>	<p>30-Dec-21</p>
<p>Has Rates and Hours?</p>	<p>Yes</p>		
<p>Actual Results</p>	<p>CY2020 Planner Dan = 13 hrs @ 42.23 = 548.99; Tech Jean = 238 hrs @ 40.07 = 9536.66; Dist Man Dave 58 hrs @ 60.19 = 3491.02. Mileage 96 mi @ 0.305 = 29.28. Remaining fund balance is \$91,617.05.</p> <p>CY20 After June Report Tech Jean = 204 hrs @ 40.07 = 8174.28; Dist Man Dave 151.5 hrs @ 60.19 = 9118.79; Planner Dan = 3 hrs @ 42.23 = 126.69 Mileage 193 mi @ 0.575 = 110.98 & 960 mi @ 0.305 = 292.80. Remaining fund balance is \$57,495.84.</p> <p>CY21 Tech Jean 182 hrs @ 40.35 = 7343.70 Dist Man Dave 161 hrs @ 64.02 = 10307.22 Plan Dan = 4 hrs @ 47.10 = 188.40 Ast Man Bob = 3 hrs @ 60.77 = 182.31 Mileage 151 @ 0.56 = 84.56 & 716 @ 0.30 = 214.80</p> <p>CY21 After June Reporting 2nd Qtr. Tech Jean 298.25 hrs @ 40.35 = 12034.39 Dist Man Dave 183 hrs @ 64.02 = 11715.66 Asst Man Bob 4 hrs @ 60.77 = 243.08 Mileage 1645 @ 0.30 = 493.50 Remaining Fund Balance = \$14688.21</p>		

Grant Activity - Evaluation, Trends and Revised Strategies

Description	Perform evaluation of prior year efforts, trends and needed corrective measures. Milestone: 3 evaluations. One per grant year.		
Category	PLANNING AND ASSESSMENT		
Start Date		End Date	26-Jul-21
Has Rates and Hours?	No		
Actual Results	<p>2018 Year-end evaluations & annual reports will be completed at the close of the fiscal year.</p> <p>2019 Much discussion was had during our Internal Strategy Meetings about progress towards milestones, trends & measurable outcomes. The watershed team is pleased with the progress I am making towards the 100 completed conservation plans. We discussed my outreach efforts & I reported that the follow-up phone calls to landowners that I hadn't heard from are by far the most effective outreach tactic. Landowners who are not farmers have been the most receptive to my outreach efforts. Therefore practices like pollinator plantings and forest stand improvement have been the most popular. Everyone on the watershed team agreed to keep the Internal Strategy Meetings as part of the RR1W1P Planning Work Group Meetings. I received some constructive criticism from DCs from the neighboring counties. They asked that I document resource concerns during my field walkovers instead of documenting suggested BMPs. This way the landowner doesn't hear two different stories from me and a technician from another county and get confused. A DC also asked that I get more practice and experience before I do more conservation planning in her county. We have had some mishaps with S.O.P.'s, and mishaps with communication between me, the landowner, the producer, the DC, and another worker. I will hold off on doing more outreach in this county until I go through with getting my conservation planner certification, which should be educational. I will also double-down on keeping communication open between everyone involved, which can be difficult between field offices or when so many people are involved. We plan to use RUSLE2 calculations to measure success of our efforts.</p> <p>121519 Act Results Dec 19 Attachments 061220 Act Results June 20 Attachments 122220 Attach 2a Act Results Dec 20 Attachments 061421 Attach 2a Act Results June 21 Attachments 123021 Attach 2a Act Results Dec 21 Attachments</p>		

Description

Provide annual report identifying and articulating conservation success stories. Milestone: 1 in year one (July 2018 - June 2019) 1 in year two (July 2019 - June 2020) 1 in year three (July 2020 - June 2021).

Submit semi-annual e-Link reporting. Report deadlines of December 15th & June 15th of each year.

Grant management and watershed team coordination.

Watershed Partnership Team will hold regular coordination meetings including a year-end evaluation meeting. Milestone: 3 meetings year one (July 2018 - June 2019), 3 meetings year two (July 2019 - July 2020), 3 meetings year three (June 2020 - July 2021) plus one end of grant meeting.

Category	ADMINISTRATION/COORDINATION		
Start Date	27-Jul-18	End Date	30-Dec-21
Has Rates and Hours?	Yes		
Actual Results	<p>2018 - One of three internal strategy meetings with the Watershed Partnership Team has been held. On 10/23/18 the team met in conjunction with Root River 1W1P Planning Work Group meeting. The WCPI internal strategy meetings will be merged with the Root River 1W1P Planning Work Group meetings for time efficiency purposes. The next meeting has not been officially scheduled but is expected to be held in early January 2019.</p> <p>Fiscal year-end reporting has been completed.</p> <p>2019 - Since 12/15/18, two more Internal Strategy Meetings have taken place: one on 1/14/19 and one on 3/19/19. The requirement of three Internal Strategy Meetings for year one has been met. All three meetings were part of RR1W1P Planning Work Group Meetings, to be as efficient as possible with everyone's time.</p> <p>Semi-annual and annual reports have been completed. We have now met the reporting requirements for year one.</p> <p>12/15/19 - Since 6/15/19, two Internal Strategy Meetings have taken place: one on 7/18 and one on 10/17. Both meetings were piggy-backed with Root River 1W1P meetings in order to be as efficient as possible. One more of these meetings is required by 6/15/20.</p> <p>The semi-annual report has been completed. The annual report shall be completed on 6/15/20. At that time, these deliverables will be met.</p> <p>12/15/19 - Please reference Actual Results Dec 2019 in the Attachments.</p> <p>6/12/20 - Please reference Actual Results June 2020 in Attachments</p> <p>12/22/20 Reference Attachment 2a Actual Results December 2020 in Attachments</p> <p>6/14/21 Reference Attachment 2a Actual Results June 2021 in Attachments</p> <p>7/26/21 Increased budget to 17,054.68 Funds 11,694.42 added from Analysis & Outreach activity.</p> <p>12/30/21 Additional funds of \$325.16 are being added to the budgeted amount of \$17,054.68 . The sources are Mileage Expense = \$74.40 & Conservation Planning & Assistance & Planning = \$250.76. New budget amount is \$17,379.84</p> <p>Reference Attachment 2a Actual Results December 2021 in Attachments</p>		

Grant Activity - Mileage Expense for Cons. Planner

Description	Mileage reimbursement using the IRS standards when no NRCS vehicles are available for use.		
Category	PLANNING AND ASSESSMENT		
Start Date	27-Jul-18	End Date	30-Dec-21
Has Rates and Hours?	No		
Actual Results	<p>2018 - Mileage is from four field walkovers when an NRCS vehicle was not available for use.</p> <p>2019 - NRCS vehicle was available for use on all occasions.</p> <p>12/15/19 - Mileage is from six site visits and one internal strategy meeting. A NRCS vehicle was not available for use on these occasions.</p> <p>6/12/2020 - Mileage is from four site visits, a training and educational workshop prep. A NRCS vehicle was not available for use on these occasions.</p> <p>12/18/2020 - Mileage is from six site visits and a training. A NRCS vehicle was not available for use on these occasions.</p> <p>6/14/21 - Mileage is from 12 site visits. An NRCS vehicle was not available for use on these occasions.</p> <p>7/26/21 Budget was increased to \$2,171.94. \$34.48 was added from Evaluation, Trends & Revised Strategies activity & \$468.25 from Analysis & Outreach activity.</p> <p>12/18/21 - Mileage is from 15 occurrences. A NRCS vehicle was not available for use on these occasions.</p> <p>12/30/21 - Budget is being reduced from \$2,171.94 to \$2,097.54 (\$74.40) and is being applied to Internal Strategy Mtgs & Reporting.</p>		

Grant Activity - Workshops & Employee Development

<p>Description</p>	<p>Host community meetings/workshops such as conservation planning training for producers and ag stakeholders. Milestone: Year one (July 2018 - June 2019) two events, year two (July 2019 - June 2020) two events, year three (July 2020 - June 2021) two events. Rent, advertising, food and postage expenses related to the workshops are included in this work plan.</p> <p style="text-align: right;">Expenses for training as per employee development plan and time dedicated to enhancing the employee's development.</p>		
<p>Category</p>	<p>EDUCATION/INFORMATION</p>		
<p>Start Date</p>	<p>27-Jul-18</p>	<p>End Date</p>	<p>30-Dec-21</p>
<p>Has Rates and Hours?</p>	<p>No</p>		
<p>Actual Results</p>	<p>2018 No community meetings/wrkshops have been held. One is planned in Houston County for late winter. It is planned to team with Dean Thomas to do the other event in Fillmore or Winona county in spring/summer 2019.</p> <p style="text-align: right;">2018 Wermager attended a 4-day NRCS Conservation Planning Course on 7/30 – 8/3/18 in St. Cloud MN.</p> <p>Wermager attended 2018 BWSR Academy Oct 29-31 2018 in Brianard MN.</p> <p>2019 In the second half of year 1 I spoke at three workshops/events, meeting the requirement of two events in year 1. The first event I presented at was the Soil Health Clinic in Brownsville on 3/23/19. 25 people were in attendance. The second and third events I presented at were related; they were both Japanese Hops Informational Meetings, held on 4/4/19. These events were organized by University of MN Extension Office and the MDA. The first meeting was in Houston with six people in attendance. The second meeting was in Rushford, with 11 people in attendance. All three of my presentations were about conservation planning and it's benefits to landowners.</p> <p>I have completed several trainings in the second half of year 1. These trainings were part of my development plan and/or requirements to get my conservation planner certification. On 3/25/19 I attended a Seeding Plan Training in Oronoco, which was put on by BWSR. On 6/3 & 6/4/19 I attended Cultural Resources Series 2 training in Redwood Falls, which is a requirement to receive my conservation planner certification. I also have been working on completing courses in AgLearn, another requirement to receive my conservation planner certification. In the second half of year 1 I completed 10 AgLearn courses and webinars.</p> <p>121519 See Actual Results Attachments 061220 See Actual Results Attachments 122220 See Attach 2a Actual Results Attachments 061421 See Attach 2a Actual Results Attachments 123021 See Attach 2a Actual Results Attachments</p>		

Grant Attachments

Document Name	Document Type	Description
06152021 Financial Report	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
06192020 Financial Report	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
12222020 Financial Report Semi Annual Reporting	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
2018 - 2021 Budget	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
2018 Watershed Conservation Planner Initiative	Grant Agreement	2018 Watershed Conservation Planner Initiative - Root River SWCD
2018 Watershed Conservation Planner Initiative Amendment EXECUTED	Grant Agreement Amendment	
2018 Watershed Conservation Planner Initiative Amendment UNEXECUTED	Grant Agreement Amendment	
2018 Watershed Conservation Planner Initiative executed	Grant Agreement	2018 Watershed Conservation Planner Initiative - Root River SWCD
2021 WCPI PA map	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Actual Results Dec 2019	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Actual Results June 2019	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Actual Results June 2020	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 08/03/2020
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/12/2020
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/14/2020
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/13/2020
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 12/23/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 12/13/2019

Document Name	Document Type	Description
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 08/20/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/14/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/03/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/13/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/14/2019
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 12/13/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 12/30/2021
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 07/13/2021
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 06/14/2021
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 02/09/2021
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/06/2021
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 12/22/2020
Attachment 1 Conservation Planning Worksheet 121519	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1a - Completed Plans June 2020	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1a Conservation Plan	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1a WCPI Conservation Planning Wksht December 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1a WCPI Conservation Planning Wksht June 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1b ENG Assistance Worksheet	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1b Winona WCPI Conservation Planning Wksht June 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1c ENG Assistance Spreadsheet ... December 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1c ENG Spreadsheets June 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 1c Watershed Success Story Dec 2020	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)

Document Name	Document Type	Description
Attachment 1d Riceford List WCPI	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2a Actual Results Dec 2020	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2a Actual Results December 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2a Actual Results June 2021	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2b ORIGINAL Priority Watersheds	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2b Sucess Story Year 3	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Attachment 2c NEW Priority Watershed	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Completed_plans_dec_2018	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Completed_plans_june_2019	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Eng. Worksheets Fixed Attachment Ib	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Fillmore SWCD Invoice	Progress	Progress Dated - 12/13/2018
Financial Report December 2019	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Outreach Letter_2018Oct3	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
P18-1264 Financial Report WCPI 2018	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Press Release_2018Sept14	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
RRSWCD Work Plan Changes Side-by-Side Comparison	Journal	Journal Dated - 06/13/2019
RRSWCD Work Plan Request Letter	Journal	Journal Dated - 06/13/2019

Document Name	Document Type	Description
Returned Funds Form	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
SWCD Budget Table	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
WCPI 2018 Financial Report 12152018	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
WCPI 2019 Financial Report 06152019	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
WCPI Reporting Fact Sheet-1	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
WCPI_Internal_Strategy_2018Oct23_mtg notes	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
WCPI_success_story_year1	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Watershed Success Story Year 2	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 07/24/2018
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 07/26/2021
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 08/06/2018
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 06/18/2019
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 06/21/2018
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 12/23/2019
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 06/13/2019
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 07/25/2018
wcpi_rr_map_final	Grant	2018 - Watershed Conservation Planner Initiative (Root River SWCD)